Seattle/SR 520 Memorandum of Understanding Implementation — Commitment Summary and Status Report

Updated: 1/29/2013

KEY COMMITMENTS

COMMITMENT REFERENCE

KEY UPCOMING DELIVERABLES/MILESTONES

Seattle Community Design Process (SCDP)

Purpose: To provide connectivity between various design and
stakeholder coordination processes. Provides input to
appropriate processes, listens to and synthesizes public and
SR 520 stakeholder feedback to inform MOU West Side
Oversight Group on project design refinements. Provides input
to Technical Working Group, as needed.

e ESSB 6392 Recommendations
e |-5to Medina Record of Decision
e Memorandum of Understanding

o Sections 2.1.2, 2.1.3, 2.1.11,
2.1.13,2.1.15, 2.1.16, 2.1.20,
2.2.4,2.3.4,235

Hosted seven public sessions between October 2011 and July 2012. Hosted a group of agency and
neighborhood representatives called the West Side Community Design Collaborative. Provided regular
working sessions and briefings to the Seattle Desigh Commission. Shared feedback collected with the
MOU Oversight group.

SCDP report

o Draft: Released Sept. 14
o Public comment period: Completed (Sept. 14 — Oct. 5)
o Final: Released Dec. 20

Community Construction Management Plan (CCMP)

Purpose: To minimize the effects of construction on the public
by providing timely and responsive information, as well as
implementing standards specifications and best practices.

¢ |-5to Medina Record of Decision
e Seattle shoreline permit requirement
e Memorandum of Understanding

o Sections 2.1.14,2.1.18

Develop CCMP for West Connection Bridge

o Draft: Fall 2012
o Final (pending contractor onboard): Spring 2013
o Implementation: Spring 2013

Develop CCMP for West Approach Bridge North

o Draft: Late 2013 or early 2014
o Final: Second quarter 2014 (pre-construction)

Montlake Bascule Bridge Planning

Purpose: To provide feedback to WSDOT and City of Seattle
on triggers for construction of and design alternatives for the
second bascule bridge.

e ESSB 6392 Recommendations

e |-5to Medina Record of Decision

e Memorandum of Understanding
o Sections 2.3.1, 2.3.2

Establish triggers: City consultant presented report findings to Seattle City Council on Sept. 10, 2012.
(Seattle City Council adopted resolution recommending against the second bascule bridge on Sept. 24,
2012.)

Identify measurement processes

Monitor triggers

Neighborhood Traffic Management Plan (NTMP)

Purpose: To provide feedback to WSDOT and City of Seattle
on strategies to identify solutions to neighborhood traffic
concerns.

e ESSB 6392 Recommendations

e |-5to Medina Record of Decision

e Memorandum of Understanding
o Section 2.3.3

Identify construction effects on traffic: Spring 2013
Identify potential solutions: Spring 2013
Plan pre-construction implementation: Spring 2013

Continue discussion of traffic issues, solutions and funding strategies as part of the CCMP for West
Approach Bridge North: Fall 2013
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KEY COMMITMENTS

COMMITMENT REFERENCE

KEY UPCOMING DELIVERABLES/MILESTONES

Arboretum Coordination / Mitigation Implementation

Purpose: To implement mitigation projects identified in the
2010 Arboretum Mitigation Plan.

ESSB 6392 Recommendations

I-5 to Medina Record of Decision

Memorandum of Understanding
o Section 2.1.10

Agreement addressing West Approach Bridge North impacts and mitigation within Arboretum was signed
on Jan. 14, 2013

Section 106 Programmatic Agreement

Purpose: To implement commitments made in 2011 Section
106 Programmatic Agreement.

Sec. 106 regulatory requirement

I-5 to Medina Record of Decision

Memorandum of Understanding
o Section 2.2.5

Quarterly reports issued to concurring parties every three months

Historic American Engineering Record documentation: Completed

Foster Island Treatment Plan: Finalized in 2011 and currently being implemented

Relocation of historic artifacts from the Museum of History and Industry in summer 2012
Development of an interpretive website: Public launch date in spring 2013

Commitments linked to West Approach Bridge North CCMP, noise, vibration, lighting and glare,
landscaping, haul routes, access, and construction staging

Semi-annual concurring parties meeting: Last meeting completed Sept. 19, 2012

Permitting/Regulatory Agency Coordination

Purpose: Implement regulatory commitments identified in
Final EIS, Record of Decision and permits.

Regulatory requirements
I-5 to Medina Final EIS and Record of
Decision
Permit requirements
Memorandum of Understanding
o Sections 2.1.1, 2.1.4, 2.1.5,
2.1.10,2.3.6

Coordination with regulatory agencies as needed for NEPA re-evaluations and state/federal permit updates
Seattle shoreline permit updates/modifications:
o Floating bridge and landings construction activities: Fall 2012 (discussions with DPD are in
progress)
o West Connection Bridge construction methods: Fall 2012 (discussions with DPD are in progress)
o West Approach Bridge North: Spring / Summer 2013
NEPA appeal period closed without appeal: Sept. 24, 2012
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Standard/Existing WSDOT Practices ¢ Memorandum of Understanding WSDOT received a federal TIFIA loan to fund the next construction phase: the West Approach Bridge North.
o Sections 2.1.6,2.1.12, 2.1.17, Intermediate design submittals will likely occur in spring 2013, with the goal to complete technical coordination

Purpose: Coordinate with City of Seattle departments on 293 before the intermediate submittal. Technical coordination areas include:

technical issues. This is WSDOT's standard practice to

coordinate with local agencies in the vicinity of projects. e Property/Right-of-Way

o Ongoing right-of-way discussions with the City: Fall 2012 — Spring 2013
o Limited Access hearing: Mid- 2013 (TBD)
e Permits: Street use, noise variance, modifications to shoreline permits (if required): Spring/Summer 2013
o Utilities: Standard relocations, agreements (Seattle City Light and SPU): Fall 2012 — Fall 2013
o Traffic operations: Confirmation of WSDOT traffic analysis assumptions (SDOT): Fall 2012
o Traffic signal design, operation, and maintenance (SDOT): Fall 2012 — Spring 2013
e Fire protection system (Seattle Fire Department): Fall 2012 / Early 2013
e Traffic operation and channelization for local streets and ramps interface (SDOT, DPD, Seattle Parks):
Fall 2012
e Stormwater: Integration of new stormwater facility with existing infrastructure: Fall 2012 — Winter 2013
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